
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits MP102.5 / LW & LE-Line, I-90 N/A

Calculated by Date Work Started Date Work Completed  Date

T. Rushton 9/20/2021 8/25/2021

Inspector Date Reviewed by Date
T. Rushton 9/20/2021 Todd Dellinger 11/17/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/18/2021 n/a No

B.I.#60 - Sequential Arrow Sign - HR - Grp-4
NOTE:  Sequential Arrow Sign(s) being utilized on the Project.

           This Operation was for coverage of the continuing Night
                                                Shift performing B.I.#13 - Roadway Ex. Incl. Haul and for 
                                                Re-establishing median slope and drainage areas on-site 

    BR90/154 & BR90/140 Work Zones. Contractor set up  
                                                Traffic Control per Plan Sheets (TC-1 & TC-3) Inspected by
                                                T. Rushton WSDOT.

                                               Arrow #(UR 10651503), & Arrow #A14084A 
               ( Per the FNR in the Est.38 file, this is a correction of underpayment to the dates below)  

                       8/25 - E/B = PAID                                     9/8 - E/B = PAID
                       8/26 - E/B = PAID                                     9/9 - E/B = PAID
                       8/27 - E/B = PAID                                   9/10 - E/B = PAID
                       8/30 - E/B = PAID                                  9/13 - W/B = PAID
                       8/31 - E/B = PAID                                   9/14 - E/B = PAID
                         9/1 - E/B = PAID                                   9/15 - E/B = PAID
                         9/2 - E/B = PAID                                   9/16 - E/B = PAID
                         9/6 - E/B = PAID                                   9/20 - E/B = PAID 
                         9/7 - E/B = 7.5 Hrs                              9/20 - W/B = 0.5 Hrs - (See Below)

  ( 9/20 - W/B was Previously Paid for 8.0hrs, Traffic Control Summary Revealed underpayment
               of 0.5hrs. Ok to Pay 0.5hrs)

Grp-4 Total Hours =  8.0

                                                      OK to PAY = 8 Hrs

                       (See Attached Contractors Daily Report of Traffic Control - Summary)
Shipment Tag/Stamp # Make/Model/Product #
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DOT Form IP 422-635ER EF
       Revised 4/2009

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0060 SEQUENTIAL ARROW SIGN 4 9/20/21 HR 8 1188 EK 11/18/21 DAL 11/18/21 39

Attachments

C9214 TCS Summaries 
8-25 to 9-20.pdf
Adobe Acrobat Document
4.27 MB

C9214 Traffic Control 
Summary 9-7-21.pdf
Adobe Acrobat Document
2.03 MB










































































